

Project Name	10017000 - 2024-25 FY1 10000000
Project Manager	John Doe
Project Start	1st Oct 2023
Project End	31st March 2024
Project Status	Change in Status
Project Description	Major IT system upgrade for the Finance Department. This includes procuring new hardware and software, migrating data, and training staff.

Project Details	Project Name: 10017000 - 2024-25 FY1 10000000 Project Manager: John Doe Project Start: 1st Oct 2023 Project End: 31st March 2024 Project Status: Change in Status Project Description: Major IT system upgrade for the Finance Department. This includes procuring new hardware and software, migrating data, and training staff.
Project Objectives	Improve system performance, reduce downtime, and enhance data security.
Project Risks	Scope creep, budget overruns, and staff resistance to change.
Project Deliverables	New IT infrastructure, migrated data, and trained staff.

Project Summary	The project is currently on track and is expected to be completed by the end of the fiscal year. The team is working closely with the Finance Department to ensure a smooth transition to the new system.
Project Status	On Track
Project Manager	John Doe
Project Sponsor	Finance Director
Project Steering Committee	Finance Director, IT Director, and Finance Manager.

Project Name	Status	Start Date	End Date	Progress (%)	Issues	Comments
Project A	On Track	2023-10-01	2024-03-31	75%	None	Good progress, minor delays in hardware delivery.
Project B	At Risk	2023-11-01	2024-04-30	40%	2	Budget concerns, need to review scope.
Project C	Completed	2023-09-15	2023-12-31	100%	0	Successful completion, all deliverables met.

Project Name	Status	Start Date	End Date	Progress (%)	Issues	Comments
Project D	On Track	2024-01-01	2024-06-30	60%	None	Steady progress, good communication.
Project E	Delayed	2023-12-01	2024-05-31	30%	3	Resource allocation issues, need to re-evaluate timeline.

Project Name	Status	Start Date	End Date	Progress (%)	Issues	Comments
Project F	On Track	2024-02-01	2024-07-31	50%	None	Good progress, minor delays in hardware delivery.
Project G	At Risk	2024-03-01	2024-08-31	20%	2	Budget concerns, need to review scope.
Project H	Completed	2024-01-15	2024-04-30	100%	0	Successful completion, all deliverables met.
Project I	On Track	2024-04-01	2024-09-30	40%	None	Steady progress, good communication.
Project J	Delayed	2024-02-01	2024-07-31	30%	3	Resource allocation issues, need to re-evaluate timeline.
Project K	On Track	2024-05-01	2024-10-31	20%	None	Good progress, minor delays in hardware delivery.
Project L	At Risk	2024-06-01	2024-11-30	10%	2	Budget concerns, need to review scope.
Project M	Completed	2024-03-15	2024-06-30	100%	0	Successful completion, all deliverables met.
Project N	On Track	2024-07-01	2025-02-28	30%	None	Steady progress, good communication.
Project O	Delayed	2024-04-01	2024-09-30	20%	3	Resource allocation issues, need to re-evaluate timeline.
Project P	On Track	2024-08-01	2025-03-31	10%	None	Good progress, minor delays in hardware delivery.
Project Q	At Risk	2024-09-01	2025-04-30	5%	2	Budget concerns, need to review scope.
Project R	Completed	2024-05-15	2024-08-31	100%	0	Successful completion, all deliverables met.
Project S	On Track	2024-10-01	2025-05-31	5%	None	Good progress, minor delays in hardware delivery.
Project T	At Risk	2024-11-01	2025-06-30	2%	2	Budget concerns, need to review scope.
Project U	Completed	2024-06-15	2024-09-30	100%	0	Successful completion, all deliverables met.
Project V	On Track	2024-12-01	2025-07-31	10%	None	Good progress, minor delays in hardware delivery.
Project W	At Risk	2025-01-01	2025-08-31	5%	2	Budget concerns, need to review scope.
Project X	Completed	2024-07-15	2024-10-31	100%	0	Successful completion, all deliverables met.
Project Y	On Track	2025-02-01	2025-09-30	10%	None	Good progress, minor delays in hardware delivery.
Project Z	At Risk	2025-03-01	2025-10-31	5%	2	Budget concerns, need to review scope.