

## Change Request Details - CM/23-24/0481

<b>Name of the Supplier</b>	PREMIER ENGINEERS(100161)
<b>Name of the Change Initiator</b>	Girish Prabhune
<b>Request Date</b>	Oct 11, 2023
<b>Proposal For</b>	New Change
<b>Proposed Changes</b>	Outsourcing /Sub Supplier Change
<b>Process Route Change Details</b>	
<b>Description of Proposed Change</b>	Existing supplier M/s Tulja Enterprises has raise a discontinuation of service appeal.

### Part Details related with change

ETL Plant	Customer	Part No.
1117,	BAL,	520CS00107,520CS00207,520HV05007,520HV05107,550FU01702,550HV00107,550HV00207,550HV00307,550H-

<b>Current Details (Before)</b>	Powder Coating at M/s Tulja Enterprises, Waluj
<b>Trigger for the Change</b>	Existing supplier M/s Tulja Enterprises has raise a discontinuation of service appeal.
<b>Proposed Details (After)</b>	M/s Kamadh Machinetech Pvt. Ltd., Sajapur, MIDC, Waluj
<b>Proposed Benefits of the Change</b>	Others (Please Specify in Details)
<b>Current Status</b>	Pending
<b>Status Updated By</b>	
<b>Status Update Date</b>	

### Implementation Plan

Activity	Target Date	Responsibility	Status

### Reference Files

File For	File Name
Reference File	<a href="#">View File</a>

### Activities For Final Approval

Activity	Answer	Responsibility	ETL Remarks	Supplier's Remarks	Final Remarks	Status	Plant	Department

### Approval Process History

Role	Employee	Request Status	Comments	Updated On	Status

PlantQA	301380 - Shashank Vhangute	Pending For Conceptual Approval			1117
PlantQA	855273 - Rajkumar Maindarkar	Pending For Conceptual Approval			1117
Sourcing	301640 - Shrikant Muley	Pending For Conceptual Approval			
Sourcing	856030 - Prasad Upadhye	Pending For Conceptual Approval			
SQA	302090 - Atul Khoche	Pending For Conceptual Approval			
SQA	854396 - Amit Bhalerao	Pending For Conceptual Approval			