

Change Request Details - CM/23-24/0555

Name of the Supplier	MAHAVIR INDUSTRIES(101255)
Name of the Change Initiator	Mahavir Industries
Request Date	Jan 06, 2024
Proposal For	New Change
Proposed Changes	Addition/Deletion of process stage
Process Route Change Details	
Description of Proposed Change	Supplies of Hard chrome plated piston rods started.

Part Details related with change

ETL Plant	Customer	Part No.	Proposed Saving
1118,	BAL,	S2JL01404B,	

Current Details (Before)	Presently we are supplying Boxer piston rods up to finish Ground condition.
Trigger for the Change	ETL customer requirement of supply fully finished (Hard Chrome Plated) Piston Rods.
Proposed Details (After)	We started Hard chrome plating to piston rods at ETL Recommended supplier, M/s Saptagiri Galvo Solutions.
Proposed Benefits of the Change	Others (Please Specify in Details)
Current Status	Concept Rejected
Status Updated By	302090
Status Update Date	Mar 5 2024 10:13AM

Implementation Plan

Activity	Target Date	Responsibility	Status
----------	-------------	----------------	--------

Reference Files

File For	File Name
Proposed Details (After)	View File
Current Details (Before)	View File

Activities For Final Approval

Activity	Answer	Responsibility	ETL Remarks	Supplier's Remarks	Final Remarks	Status	Plant	Department
----------	--------	----------------	-------------	--------------------	---------------	--------	-------	------------

Approval Process History

Role	Employee	Request Status	Comments	Updated On	Status
------	----------	----------------	----------	------------	--------

SQA	302090 - Atul Khoche	Concept Rejected	You have done plating at Saptagiri Galvo solutions which is not yet approved by ETL . This is 4 M violation, applicable penalty will be done. Hence Request has been rejected.	Mar 5 2024 10:13AM	
SQA	854396 - Amit Bhalerao	Pending For Conceptual Approval			
PlantQA	852974 - Yash Pal Singh	Pending For Conceptual Approval			1118
Sourcing	301640 - Shrikant Muley	Pending For Conceptual Approval			
Sourcing	856030 - Prasad Upadhye	Pending For Conceptual Approval			