

## Change Request Details - CM/24-25/0625

<b>Name of the Supplier</b>	AURANGABAD PRESSINGS(100144)
<b>Name of the Change Initiator</b>	Aurangabad Pressings
<b>Request Date</b>	Sep 18, 2024
<b>Proposal For</b>	New Change
<b>Proposed Changes</b>	Addition/Deletion of process stage, Raw Material Change
<b>Process Route Change Details</b>	
<b>Description of Proposed Change</b>	Raw material change CRCA to E 34

### Part Details related with change

ETL Plant	Customer	Part No.	Proposed Saving
1118,	BAL,	520MJ01002,530MJ00202,	

<b>Current Details (Before)</b>	Drawing ram material 2.5 CRCA
<b>Trigger for the Change</b>	Raw material cost
<b>Proposed Details (After)</b>	Drawing raw material 2.5 E 34
<b>Proposed Benefits of the Change</b>	Cost Saving
<b>Current Status</b>	Resend
<b>Status Updated By</b>	850852
<b>Status Update Date</b>	Sep 24 2024 11:11AM

### Implementation Plan

-----

Activity	Target Date	Responsibility	Status
----------	-------------	----------------	--------

### Reference Files

File For	File Name
Proposed Details (After)	<a href="#">View File</a>
Current Details (Before)	<a href="#">View File</a>
Proposed Details (After)	<a href="#">View File</a>
Current Details (Before)	<a href="#">View File</a>

### Activities For Final Approval

-----

Activity	Answer	Responsibility	ETL Remarks	Supplier's Remarks	Final Remarks	Status	Plant	Department
----------	--------	----------------	-------------	--------------------	---------------	--------	-------	------------

## Approval Process History

Role	Employee	Request Status	Comments	Updated On	Status
R&D	850852 - Pramod Kulkarni	Resend	Please share - 1- which part we are discussing & why this change. Details required 2- Details of cost saving to be first reviewed by Purchase Details to be discussed & ECR to be submitted for details of changes	Sep 24 2024 11:11AM	1118
Sourcing	301640 - Shrikant Muley	Pending For Conceptual Approval			
Sourcing	856030 - Prasad Upadhye	Pending For Conceptual Approval			
SQA	302090 - Atul Khoche	Pending For Conceptual Approval			
SQA	854396 - Amit Bhalerao	Pending For Conceptual Approval			
PlantQA	852974 - Yash Pal Singh	Pending For Conceptual Approval			1118