

## Change Request Details - FT/PUR-SQL/311

<b>Name of the Supplier</b>	JOTIBA TECHNOLOGIES PVT.LTD.(100648)
<b>Name of the Change Initiator</b>	Shaikh Irfan
<b>Request Date</b>	May 30, 2022
<b>Proposal For</b>	05
<b>Proposed Changes</b>	Addition/Deletion of process stage
<b>Process Route Change Details</b>	
<b>Description of Proposed Change</b>	Addition of CNC machine to increase capacity

### Part Details related with change

ETL Plant	Customer	Part No.	Proposed Saving
			No

<b>Current Details (Before)</b>	Currently CNC machine for collar machining is ACE micromatic make having Fanuc controller
<b>Trigger for the Change</b>	Increase capacity
<b>Proposed Details (After)</b>	Addition of machine of Muratech make having same controller of previous machines
<b>Proposed Benefits of the Change</b>	Others (Please Specify in Details)
<b>Current Status</b>	Approved & Closed
<b>Status Updated By</b>	
<b>Status Update Date</b>	

### Implementation Plan

-----

Activity	Target Date	Responsibility	Status

### Reference Files

File For	File Name
Feasibility Study	<a href="#">View File</a>

### Activities For Final Approval

-----

Activity	Answer	Responsibility	ETL Remarks	Supplier's Remarks	Final Remarks	Status	Plant	Department

### Approval Process History

-----

Role	Employee	Request Status	Comments	Updated On	Status

